
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

609 Days

04/12/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 108.87

663 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,519,955.92

$7,991,462.44

$3,102,006.81

63.92%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,519,955.92 $7,991,462.44 $3,102,006.81 63.59% $358,902.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,356,424.33 $4,049,885.70 $306,538.63

Non-Participating $1,089,106.15 $1,012,471.49 $76,634.66

Total Earnings $5,445,530.48 $5,062,357.19 $383,173.29

Stockpiled Materials $10,920.63 $14,514.15 ($3,593.52)

Gross Earnings $5,456,451.11 $5,076,871.34 $379,579.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($38,502.00)

Total: $5,417,949.11 $5,059,046.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $358,902.77

($20,677.00)($17,825.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .810

 240197.000 .034

STP00-0174-01(007)

 

.844 $8,166.70 $202,726.27

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 698.581

 28.100 .000

 

 

698.581 $.00 $19,630.13

0021 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

UNDERCUT EXCAVATION SPEC 210.5C

                                                            

750.000 $.00 $3,750.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,640.000 30,622.210

 18.030 1,513.080

 

 

32,135.290 $27,280.83 $579,399.28

0030 318-3000     AGGR SURF CRS TN  1,220.000 1,773.380

 17.300 .000

 

 

1,773.380 $.00 $30,679.47

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  13,010.000 7,419.900

TL & H LIME 59.180 3,012.560

 

 

10,432.460 $178,283.30 $617,392.98

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  4,040.000 .000

L & H LIME 60.480 255.570

 

 

255.570 $15,456.87 $15,456.87

0055 413-1000     BITUM TACK COAT GL  5,300.000 2,179.000

 3.480 970.000

 

 

3,149.000 $3,375.60 $10,958.52

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,070.000 5,400.721

 25.550 1,220.080

 

 

6,620.801 $31,173.04 $169,161.47



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  875.000 2,155.511

 35.280 .000

 

 

2,155.511 $.00 $76,046.43

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  900.000 438.454

 36.360 33.444

 

 

471.898 $1,216.02 $17,158.21

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,326.000 11,338.100

 13.540 3,183.900

 

 

14,522.000 $43,110.01 $196,627.88

0125 500-3101     CLASS A CONCRETE CY  62.000 63.270

 645.870 .000

 

 

63.270 $.00 $40,864.19

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,396.000 6,649.860

 26.670 612.200

 

 

7,262.060 $16,327.37 $193,679.14

0175 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  2,000.000 83.000

 12.160 770.000

 

 

853.000 $9,363.20 $10,372.48

0225 668-1100     CATCH BASIN, GP 1 EA  78.000 57.750

 2948.030 3.000

 

 

60.750 $8,844.09 $179,092.82

0230 668-2100     DROP INLET, GP 1 EA  47.000 17.500

 1771.630 4.000

 

 

21.500 $7,086.52 $38,090.05

0234 441-0300     CONC SPILLWAY, SPCL DES EA  3.000 .000

 1893.060 .500

 

 

.500 $946.53 $946.53



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0235 668-5000     JUNCTION BOX EA  10.000 14.000

 1736.880 1.000

 

 

15.000 $1,736.88 $26,053.20

Category Amount: $352,366.96 $2,428,085.92

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 8.250

 488.000 .000

                                                            

                                                            

8.250 $.00 $4,026.00

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,880.000 23,983.300

 0.590 .000

 

 

23,983.300 $.00 $14,150.15

0331 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  .000 2.000

 158.000 .000

CO#1 

                                                            

2.000 $.00 $316.00

0339 167-1500     WATER QUALITY INSPECTIONS MO  14.000 14.000

 1108.000 7.000

 

 

21.000 $7,756.00 $23,268.00

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 24,087.788

 3.560 .000

 

 

24,087.788 $.00 $85,752.53

Category Amount: $7,756.00 $127,512.68

Category Number: 0040 SIGNING AND MARKING

0385 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 98618.100 .050

1

 

.750 $4,930.91 $73,963.58

Category Amount: $4,930.91 $73,963.58



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0475 610-0815     REM & FILL EXIST SAN SEWER MANHOLE EA  4.000 .000

 855.820 4.000

 

 

4.000 $3,423.28 $3,423.28

0480 611-8050     ADJUST MANHOLE TO GRADE EA  8.000 2.000

 555.620 2.000

 

 

4.000 $1,111.24 $2,222.48

0495 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  1,075.000 1,247.300

 31.380 .000

 

 

1,247.300 $.00 $39,140.27

0510 670-1060     WATER MAIN, 6 IN LF  74.000 45.000

 30.200 10.000

 

 

55.000 $302.00 $1,661.00

0515 670-1080     WATER MAIN, 8 IN LF  531.000 620.000

 49.620 26.000

 

 

646.000 $1,290.12 $32,054.52

0520 670-1100     WATER MAIN, 10 IN LF  225.000 453.000

 66.420 .000

 

 

453.000 $.00 $30,088.26

0525 670-4000     FIRE HYDRANT EA  1.000 2.000

 3841.690 1.000

 

 

3.000 $3,841.69 $11,525.07

0535 670-2060     GATE VALVE, 6 IN EA  1.000 3.000

 800.690 1.000

 

 

4.000 $800.69 $3,202.76

0540 670-2080     GATE VALVE, 8 IN EA  1.000 8.000

 1108.940 .000

 

 

8.000 $.00 $8,871.52



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0545 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  1.000 2.000

 4443.880 .000

 

 

2.000 $.00 $8,887.76

0550 670-3106     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 INEA  1.000 .000

 2594.330 1.000

 

 

1.000 $2,594.33 $2,594.33

0555 670-5010     WATER SERVICE LINE, 1 IN LF  25.000 65.000

 29.890 .000

 

 

65.000 $.00 $1,942.85

0560 670-5620     WATER SERVICE LINE, 3/4 IN LF  370.000 765.000

 13.930 .000

 

 

765.000 $.00 $10,656.45

0565 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  4.000 9.000

 464.400 1.000

 

 

10.000 $464.40 $4,644.00

0580 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  6.000 7.000

 334.750 .000

 

 

7.000 $.00 $2,343.25

0595 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 2.000

 660.610 1.000

 

 

3.000 $660.61 $1,981.83

Category Amount: $14,488.36 $165,239.63

Category Number: 0010 ROADWAY

0630 576-1024     SLOPE DRAIN PIPE, 24 IN LF  54.000 69.100

 22.120 .000

 

 

69.100 $.00 $1,528.49

Category Amount: $0.00 $1,528.49



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/08/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/10/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0675 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  140.000 69.000

 181.000 6.750

 

 

75.750 $1,221.75 $13,710.75

0680 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  140.000 248.000

 71.320 2.000

 

 

250.000 $142.64 $17,830.00

Category Amount: $1,364.39 $31,540.75

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0745 500-3101     CLASS A CONCRETE CY  80.000 80.093

 1105.780 .000

 

 

80.093 $.00 $88,565.24

0750 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  919.000 919.938

 264.580 .000

1

 

919.938 $.00 $243,397.20

0765 516-1100     ALUM HANDRAIL, STD 3626 LF  298.000 298.100

 79.060 .000

 

 

298.100 $.00 $23,567.79

0775 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 818.210

 77.950 .000

 

 

818.210 $.00 $63,779.47

Category Amount: $0.00 $419,309.70

Category Number: 0010 ROADWAY

9055 004-0008     EXTRA WORK - CY  .000 3,252.919

 12.000 188.889

REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10 

SCREENINGS (INCL MATERIAL AND HAUL)

3,441.808 $2,266.67 $41,301.70

Category Amount: $2,266.67 $41,301.70

Project Total Amount: $383,173.29 $5,445,530.48


